



RIF FY 2014 – 2015

Source Selection Milestones



	Date(s)	Action
2014	May 23 - June 23	BAA Pre-Release in FEBIZOPPs https://www.fbo.gov/?s=opportunity&mode=form&id=24a68bc442398695d611bec1354e27e2&tab=core&_cview=1
	June 24 July 9 July 18	<ul style="list-style-type: none">• BAA Opens, begin accepting White Papers (WPs)• BAA closes to new questions• Answers to all formal questions posted to BAA
	August 11	BAA Closed: WPs due from offerors
	September - November Mid - December	<ul style="list-style-type: none">• Components conduct WP evaluations• Initial priorities & ranking established by Components
2015	NLT January 31	Components notify all offerors of WP disposition, invite full proposals Note: Actual due date depends on process established by each Defense component
	NLT February 27	Full proposals due from offerors (~ 30 days after invite) Note: Actual due date will be established by each contracting office
	NLT April 17	Components complete evaluation of full proposals Note: Actual due date will be established by each contracting office
	NLT July 31	Components complete proposal negotiations & contract awards Note: Actual due date will be established by each contracting office