



RIF FY 2016 – 2017 Milestones

(Execution of FY16 Funds: \$250M)



	Target Date	Event / Action	As of: January 11, 2016
	February 12, 2016	Requirements from Components, prep DRAFT BAA	
	March 1, 2016	BAA Released in FEDBIZOPPs	
	May 3, 2016	BAA Closes: White Papers (WPs) due from offerors	
	NLT September 1, 2016	<ul style="list-style-type: none"> Components complete WP evaluations Initial priorities and ranking by Components 	
	NLT September 15, 2016	WP notifications, invite full proposals	
	NLT October 14, 2016	<ul style="list-style-type: none"> Full proposals due from offerors Components start full proposal evaluations 	
	NLT December 16, 2016	Components complete full proposal evaluations	
	2017	NLT January 3, 2017	Negotiations, start contract awards
NLT May 1, 2017		FY16-funded RIF contract awards complete	